Alaska Water Quality Standard Projects
Quarterly Status Report -November 5, 2014

1. Adoption of Antidegradation Implementation Methods (Division and CO
priority)

Activity:
e DEC staff have completed DRAFT comment response document
e Commissioner’s Office is considering re-public notification of proposed regulation
e Commissioner’s Office is considering holding additional public meetings/workshops on the
proposed regulations to solicit additional feedback

Challenges:
e How to incorporate the needs of numerous stakeholder groups into the regulations and any

guidance documents that may be developed

Next Steps/Schedule:
e DEC anticipates transmission of regulation package to EPA by the end of 2015.

Decision required: Internal to DEC

2. Resolve Issues Delaying EPA Approval of Mixing Zone Guidance by EPA
(Division and CO priority):

Activity:
e DEC is waiting for feedback from Commissioner’s Office on proposed regulatory
language.

ESA Consultation
e Status?
o Per KC: “There is only one aspect of consultation remaining and that is an analysis for
the Beluga whale; a request letter does not need to be sent; EPA needs to update the BE
and send it to the Services...”

Challenges:
1. Mitigation
a. Agreement on proposed language and process
2. Concurrent Flow
a. Agreement on proposed language and process
3. ESA Consultation
a. EPA completing ESA consultation process concurrent to review of revisions of MZ
regulations/guidance.
e Staying on schedule.
e Sharing early draft with EPA to check concepts prior to full management review.
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Next Steps/Schedule:
¢ Send revised mitigation guidance to EPA (07/7)

Decision required?
Not at this time

3. Monitor and Assist EPA Review of Residues Criteria (Division and CO
priority)
Activity:
e DEC met with EPA on 12/11 to discuss EPA staffing assignment for the residues review.
EPA indicated they still do not have sufficient staff available to start the review of this 2011
WQS submittal.

Challenges: None noted at this time

Next Steps/Schedule:
e EPA assignment of staff

Decision required? EPA-internal

4. Evaluate options for revisions to Human Health Criteria (HHC): (Division
and CO priority)

Activity:
e DEC contracted an Alaska-specific draft fish consumption research literature review
o Under internal review at this time
o Potential to hold a HHC conference in the spring of 2015
e EPA issued new fish consumption rates (22 g/d) and updated HHC national criteria
o DEC submitted formal comments

Challenges:

® Developing strategy, schedule, and milestones when new criteria and methodology issues
are raised in different venues (other states, ACWA, Region 10-specific)

¢ Implementation issues must be considered from the start.

® “Proceeding carefully”’- not jumping on a particular approach until different options have
been vetted.

¢ Ensuring Commissioner’s Office concerns are adequately addressed at each stage of the
process

¢ Thinking about Environmental Justice, Legality of implementation strategies, and how site
specific information can be incorporated

Next Steps/Schedule



¢ Continue to monitor other state efforts including litigation to force EPA to promulgate HHC
criteria for Washington (ongoing) and Idaho
e (Continue to work on initial steps in Alaska’s process
o Peer review of FCR Lit Review inc. EPA staff
o Kick off meeting for HHC Conference (11/12)

Decision Needed:
DEC-internal: Various steps are in process...

5. Chuit River Basin Site Specific Criteria

Activity:
e DEC submitted SSC and reclassification documents to EPA (Beckwith) for consideration
¢ EPA mentioned transition of project to Maja Tripp (per PacRim) Need confirmation and
clarification

Challenges:
¢ (Coordinating numerous internal and external participants in process: DEC mining permits,

WQS staff, DEC management, EPA, other state agencies, and PacRim Coal, Tetra Tech
(PacRim’s consultant)

Next Steps/Schedule:
¢ Await EPA response

Decision Needed:
DEC-Internal: Pending EPA response

6. Girdwood/Glacier Creek Site Specific Criteria

Activity:
e DEC has drafted specific comments on project proposal.

Challenges:
None noted at this time

Next Steps:
¢ Provide comments to applicant
e Request EPA staff be assigned to project-send WER for preliminary review
e Establish “realistic” timeline based on AWWU/DEC/EPA feedback

Schedule: TBD

Decision required?
DEC Internal: Provision of comments to applicant
EPA-Internal: Assignment of staff for preliminary review of WER data and project proposal
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7. Update to Standard Analytical Methods

Activity:
e DEC completed required regulation package documents and briefed Commissioner’s
Office

® Requested EPA to assign staff for review on 11/03

Challenges:
e None noted

Next Steps/Schedule:
e Request EPA WQS staff assignment to review pre-public notice draft regulations (11/03)

Decision Required
EPA-internal-when to review

8. 2015-2017 Triennial Review

Activity:
e DEC is postponing public notice of triennial review to 2015

Challenges:
e Determining which priority issues/topics the Standards section will work on

Next Steps/Schedule:
e Approval from Commissioner’s Office/Gov. Office to Public Notice

Decision Required?
e DEC-internal

9. Other

Ammonia: (Denise) Tracking issue. Waiting for documentation from ACWA/EPA meeting on
ammonia. Issue being considered as part of 2015-2017 triennial review cycle.

2012 RWQC: (Brock)
¢ Need feedback from EPA regarding DEC adoption of marine criteria ONLY. Freshwater
technically are not 304a criteria...Need to discuss timing and schedule internally.



